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Sammendrag 

Det eksisterer kommersielle deteksjons- og identifikasjonssystemer for påvisning av biologiske 

trusselstoffer, men ingen som tilfredsstiller brukerens krav med hensyn til pålitelighet, 

sensitivitet, spesifisitet og hurtighet. Det er behov for å utvikle også automatiske systemer som 

kan detektere og identifisere bruk av biologiske trusselstoffer mot både sivile eller militære 

mannskaper. I mai 2009 besluttet EUs forsvarsministre å etablere et prosjekt for beskyttelse mot 

biologiske trusselstoffer. Initiativet ble tatt av Den tsjekkiske republikk, Frankrike, Tyskland, 

Nederland og Spania. European Defence Agency (EDA) opprettet deretter et prosjekt for å 

utvikle utstyr og systemer for deteksjon, identifikasjon og overvåkning av biologisk trusselstoffer. 

Programmet fikk betegnelsen “Biological Detection Identification Monitoring Equipment 

Development and Enhancement Programme” (BIOEDEP). Programmet er inndelt i åtte separate 

prosjekter for utvikling av kravspesifikasjoner for systemet. Prosjektene omfatter utvikling av 

utstyr for deteksjon og identifikasjon av trusselstoffer på soldat/person nivå, for ikke-spesialist 

enheter på taktisk område/beskyttelses nivå, og for spesialenheter på operasjonelt nivå/strategisk 

beskyttelse. Innen 2015 skal den første demonstratoren konstrueres i hht kravspesifikasjonene 

som var definert i målsettingen for prosjektet. Operasjonelt utstyr planlegges klargjort rundt 2020. 

Land i og utenfor EU ble invitert til å delta i prosjektet. Norge og ti EU land har deltatt i 

programmet, hvor Ungarn kom med i BIOEDEP programmet først i 2010. To land har trukket seg 

fra programmet i 2011. Forsvarets forskningsinstitutt (FFI) representerer Norge i BIOEDEP. 
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English summary 

In May 2009 EU Defence Ministers decided to establish an Ad Hoc Programme for development 

of a more effective and elaborate defence against Biological Threat Agents. The Ad Hoc EDA 

Category B Project “BIOEDEP” is an armaments programme aimed at enhancing and developing 

equipment provided to EU forces to enable them to operate in a biologically hazardous 

environment, by providing increased protection and survivability for individual soldiers and 

enabling operational and tactical commanders to maintain freedom of action and movement. The 

project is currently being conducted in accordance with the EDA Guide to the Conduct of a 

Programme Preparation Phase as part of the EDA Armaments strategy, with completion targeted 

by medio 2011, with a possible decision to integrate the programme in the OCCAR in 2011/2012. 

The specific aim of the first phase of the programme, the preparation phase, is to develop 

Common Staff Requirements (CSR) for Individual Soldier Protection, Non-Specialist all-arms 

CBRN Defence Unit Protection, and CBRN Defence Specialists Equipment Capability leading to 

options for the realization of BIOEDEP. More specifically, this preparation phase will result, by 

2011, in the elaboration of eight CSR documents describing the specific requirements for each of 

the eight sub-systems that will eventually build up the BIRD system: one overarching system 

integration project that warrants the global coherence of the system and its seamless integration 

within the EU forces and 7 sub-system development projects. They address the need for 

protection of the forces at all required levels: individual, non-specialist and CBRN. Two countries 

left the programme in 2011. Therefore, currently eight EU countries and Norway participate in 

the Programme. 
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1 Innledning 

Biologiske trusselstoffer omfatter mikroorganismer, virus og toksiner (uavhengig av 

produksjonsmetode), som kan forårsake sykdom eller død hos mennesker, dyr eller planter  

(Atlas, 2002; Aas, 200; Blatny et al., 2008). Slike trusselstoffer er forbudt i hht Biologi og 

toksinvåpenkonvensjonen (1975). Forbudet omfatter også utstyr og leveringsmidler spesielt 

utviklet for bruk til slike trusselstoffer og for mengder som ikke kan rettferdiggjøres for bruk i 

utvikling av profylakse (vaksiner), annen beskyttelse eller for andre fredelige formål.  

 

Patogene mikroorganismer og toksiner kan være svært smittsomme, skadelige eller dødelige for 

mennesker, dyr og planter. Bevisst bruk av slike patogener kan utgjøre en trussel mot våre styrker 

nasjonalt og i utlandet. Eksponering for luftbårne patogener ved inhalasjon er spesielt alvorlig da 

dette er vist også via tidligere biologivåpenprogrammer å være en meget effektiv smittevei. Selv 

om mer enn 150 nasjoner har ratifisert Biologi- og toksinvåpen konvensjonen av 1972, kan det 

ikke utelukkes at statlige aktører eller ikke-statlige aktører kan starte utvikling og produksjon og 

eventuelt bruke slike trusselstoffer mot både sivilt og militært personell (www.opbw.org).  

 

Andre mål for biologiske trusselstoffer er  vann- og matressurser i tillegg til sivil infrastruktur. 

Ved bruk av antrax bakterier (Bacillus anthracis) i USA i 2001 ble flere bygninger brukt av 

postvesenet utilgjengelige i flere år og kostnader til dekontaminering og rengjøring beløp seg til 

flere milliarder kroner (The Washington Post, 2005; Blatny et al., 2010) (fig. 1.1). Smittsomme 

og vektorbaserte sykdommer (ved bruk av for eksempel insekter) kan øke spredningen av 

smittestoffer. Japan benyttet ris blandet med lopper infisert med Yersinia pestis for å spre pest 

blant den kinesiske befolkningen under den andre verdenskrig. 

 

                       a)   b) 

                       c)   d) 

Figur 1.1 a) Bacillus anthracis på blodskål (FFI), b) Bacillus atrophaeus (BG- sporer) på 0,2 

um polykarbonatfilter (FFI), c) Yersinia pestis (kilde ukjent), d) Vibrio cholerae 

(kilde ukjent)  
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I tillegg må man ikke undervurdere de psykologiske virkningene ved en eventuell bruk av slike 

stoffer, selv om relativt ufarlige stoffer blir brukt. En påstått bruk av biologiske trusselstoffer 

medfører frykt og at store ressurser mobiliseres i fbm etterforskning og oppklaring. Et eksempel 

på effekten av et biologisk terroranslag i det sivile samfunn kan føre til er beskrevet i Granum 

(2009) og Lausund (2009).   

 

Selv om biologiske våpen og trusselstoffer er kjent fra antikkens dager, er dagens beskyttelse ikke 

tilstrekkelig god. Spesielt evnen til tidlig deteksjon og identifikasjon er utilstrekkelig for å oppnå 

tidlig varsling om bruk av biologiske trusselstoffer mot sivile og militære. Selv om slike 

trusselstoffer kan spres via næringsmidler og drikkevann, er det nødvendig med kontroll av disse 

leveringsmidlene for å kunne redusere trusselen. Tilstrekkelige teknologier for rask og effektiv 

deteksjon og identifikasjon er kun i begrenset grad tilgjengelig og kun i liten grad i bruk i enkelte 

europeiske land. Dette skyldes delvis at de biologiske trusselstoffene forekommer naturlig i 

miljøet og en deteksjon av disse ikke er ensbetydende med et biologisk terror/sabotasjeanslag. 

Det eksisterer nært beslektede ikke-virulente varianter av de patogene mikroorganismene som kan 

føre til falske positive deteksjonsalarmer. For forklaring på begrepene deteksjon og identifikasjon 

henvises til fig 1.2.  

 

Deteksjon Ved deteksjon bekreftes tilstedeværelse av biologisk 
materiale som er unormalt forekommende i luft, vann, 
jord, næringsmidler etc. Tid for deteksjon er fra 
sekunder til minutter. Deteksjon kan for eksempel 
være påvisning av et høyt antall partikler, bakterier 
eller noe bestående av biologisk materiale. 

Identifikasjon 

(deles inn i tre 
kategorier) 

 

Foreløpig Bekreftet  Utvetydig 

Tid for identifikasjon er fra minutter til timer  

Krav til analysekriterier og metodebruk øker fra 
foreløpig identifikasjon til en utvetydig analyse med 
flere analysemetoder (NATO AEP 10). Utvetydig 
analyse må utføres i et avansert analyselaboratorium1  

Figur 1.2 Kort forklaring på begrepene deteksjon og identifikasjon. Begrepene er i hht NATOs 

definisjoner, men benyttes også i EDA. 

 
European Defence Agency, EDA, som ble etablert i 2004, fikk som målsetting å støtte 

medlemsstatene i EU i å forbedre krisehåndtering generelt. I mai 2009 ble det besluttet av EDA å 

opprette et kategori B prosjekt for utvikling av utstyrssystemer for deteksjon, identifikasjon og 

overvåkning av biologiske trusselstoffer (BIOEDEP). Det ble besluttet at det innen 2015 skulle 

                                                      
1 FFI har Norges nasjonale laboratorium for påvisning av kjemiske stridsmidler. 
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overvåkning av biologiske trusselstoffer (BIOEDEP). Det ble besluttet at det innen 2015 skulle 

utvikles en demonstrator BIRD
 
 med de egenskaper som var definert i målsettingen for prosjektet 

(kravspesifikasjoner). Land i og utenfor EU ble invitert til å delta i prosjektet og en plan for 

arbeidet ble fastsatt (fig 1.3). BIOEDEP programmet ble delt i to faser; fase I for utarbeidelse av 

kravspesifikasjonene (CSR) og fase II for utvikling av demonstratoren.   

 

EDA Kategori A og B prosjekter: 

Kategori A prosjekter foreslås gjerne av ett eller flere deltakerland i EDA eller av ledelsen i EDA 

og forutsetter allmenn deltakelse – bortsett fra av de som aktivt ikke ønsker deltakelse.  

Kategori B prosjekter foreslås av ett eller flere medlemsland i EDA og er i prinsippet åpen for 

allmenn deltakelse for de land som ønsker dette. Antall deltakere er generelt lavere enn for 

kategori A prosjekter. Både militære og sivil aktører kan delta i EDA Kategori A og B prosjekter, 

inkludert industrien. Finansieringen er basert på nasjonale bevilgninger. 

 

 

Figur 1.3 Opprinnelig tidsplan for utvikling av nytt utstyr for påvisning av biologiske 

trusselstoffer frem til ferdigstillelse av prototyper i 2015. Denne planen er under 

kontinuerlig utvikling. Figur fra EDA. 
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Foruten EU-landene Belgia, Den tsjekkiske republikk, Frankrike, Italia, Nederland, Polen, 

Spania, Sverige, Tyskland og Ungarn (medlem i BIOEDEP medio 2010) deltar Norge i 

BIOEDEP programmet som medlem. Belgia og Den tsjekkiske republikk trakk seg ut av 

BIOEDEP programmet i 2011.  

For å ferdigstille kravspesifikasjonene (CSR) i programmet ble det etablert åtte delprosjekter 

(se fig. 2.2) og landenes deltakelse i disse gruppene er som følger (uthevet land leder 

prosjektgruppens arbeid): 

 

Prosjekt 1:  Utvikling av biodosimeter (Biological Aerosol Collector for Individual Biological 

Hazard Surveillance and Monitoring). Belgia leder dette arbeidet frem til 

ferdigstillelse av CSR medio 2011, selv om de har trukket seg fra det videre 

BIOEDEP programmet. 

 

 Belgia, Den tsjekkiske republikk, Frankrike, Spania 

 

Prosjekt 2:  Etablering av et biologisk overvåking og kontrollsystem for taktisk område (Second 

Generation Rapid Deployable Tactical Area Biological Surveillance and Monitoring 

System) 

 

 Nederland, Norge, Tyskland 

 

Prosjekt 3:  Utvikling av et fremtidig hurtig mobilt deployerbart biologisk overvåking og 

kontrollsystem for operasjonsområder (Future Generation Rapid Deployable Mobile 

Operational Area Biological Surveillance and Monitoring System). Det er uklart 

hvilket land som overtar ledelsen av arbeidet med ferdigstillelse av CSR etter at Den 

tsjekkiske republikk trakk seg ut av BIOEDEP programmet i 2011. 

 

 Den tsjekkiske republikk, Frankrike, Italia, Tyskland  

 

Prosjekt 4: Etablering av utstyr for hurtig biologisk oppklaringsundersøkelse av et område 

(Rapid Deployable Biological Field Reconnaissance Platform) 

 

 Frankrike, Norge, Polen 

 

Prosjekt 5:  Etablering av andre generasjons pansret kjøretøy for bruk i oppklaringsundersøkelse 

av et område (Second Generation Armoured Biological Field Reconnaissance 

Platform) 

 

 Frankrike, Nederland, Norge, Tyskland  

 

Prosjekt 6:  Etablering av andre generasjons taktisk felt analyselaboratorium (Second Generation 

Deployable Tactical Field Analysis System) 
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 Belgia, Frankrike, Italia, Polen, Spania, Sverige, Tyskland  

 

Prosjekt 7:  Etablering av deteksjonssystem for bestemmelse av biologisk restkonsentrasjon for 

dekontamineringskontroll (Biological Residue Detection System for 

Decontamination Control) 

 

 Belgia, Frankrike, Nederland, Tyskland  

 

Prosjekt 8:  Integrasjonsprosjekt for biologiske oppklaringsundersøkelser (Biological 

Reconnaissance Defence Systems Integration Project) 

 

Belgia, Den tsjekkiske republikk, Frankrike, Italia, Nederland, Spania, Sverige, 

Tyskland  

 

Ved etableringen av BIOEDEP programmet ble de totale kostnader for programmet frem til 2015 

beregnet til minst 100 mill €. Diskusjonen om kostnadsfordelingen mellom deltakerlandene er 

ikke startet, og er omtalt nærmere i kapittel 4.  

FFI har arbeidet med utfordringer tilknyttet biologisk beredskap og trussel siden 1998 og flere 

prosjekter og oppdrag for Forsvaret og det sivile samfunn har vært gjennomført og rapportert. 

FFIs deltakelse i EDAs program BIOEDEP er tilknyttet pågående FFI prosjekt P1203 ”Biologisk 

beredskap – deteksjon og identifikasjon”. 

2 Systembeskrivelse  

Styret i EDA etablerte en arbeidsgruppe i 2006 for å vurdere mangler (såkalte ”capability gaps”) 

innenfor CBRN deteksjon, identifikasjon og monitorering (DIM). Dette resulterte i en anbefaling 

om å utvikle kapasiteter for EU styrker slik at de kan operere i et biologisk trusselområde. Som 

første trinn fikk arbeidsgruppen i 2007 i oppgave å utvikle en ”Common Staff Target (CST)” for 

å karakterisere de nødvendige aspektene rundt en biologisk deteksjon, identifikasjon og 

overvåkingskapasitet med målsetting om å utvikle et integrert biologisk rekognoserings-

forsvarssystem (BIRD) i Europa.  CST ble utviklet før Norge kom med i BIOEDEP programmet 

og denne ble ferdigstilt ultimo 2008. Målsettingen og behovet om å utvikle et bedre forsvar mot 

biologiske trusselstoffer ble vurdert å være påtrengende for EU og landenes militære styrker. 

Formålet med å utarbeide en CST var først å etablere de militære operasjonelle krav for utvikling 

av alle komponentene i et integrert biologisk rekognoserings-forsvarssystem og deretter å 

kombinere alle systemkomponentene sammen i et felles EU militært informasjonshåndterings-

system. Kravene til et nytt biologisk overvåkningssystem er beskrevet i figur 2.1. Project 

Management Plan (PMP) for BIOEDEP programmet er vedlagt (Appendix A). 
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Figur 2.1 Figuren viser minimumskravene til et nytt biologisk overvåkningssystem i Europa 

(pr 2009). Kravene til CBRN oppklaring og analyse er vist mot deteksjons-, 

identifikasjons-, bekreftende idetifikasjons-  og utvetydig identifikasjonstid samt mot 

overvåkning. 

 

For å løse denne omfattende oppgaven ble det etablert åtte separate prosjekter for å utarbeide 

systemkravene (CSR) til deteksjons- og identifikasjonsteknologier. Ett av prosjektene er et 

overbyggende prosjekt med formål å integrere de ulike delsystemene (prosjekt 8). Fem prosjekter 

er utviklingsprosjekter (prosjektene 1, 2, 4, 5 og 6) og to prosjekter (prosjekt 3 og 7) omfatter 

større innsats på forskning og utvikling (fig 2.2).  Disse prosjektene omfatter beskyttelse av 

militære styrker på alle nivåer; på individuelt nivå, for ikke-spesialister på taktisk nivå, og for 

CBRN spesialenheter for strategisk beskyttelse mot biologiske trusler (fig. 2.3). 
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Figur 2.2 Figuren viser oppbyggingen av BIODEP programmet i 8 delprosjekter. Prosjekt 1 

omfatter individ beskyttelse, prosjekt 2 og 3 omfatter ikke-spesialist enheter på 

taktisk nivå, og prosjektene 4-7 omfatter spesialistenheter i operasjonsområder på 

strategisk nivå. Utvikling av deteksjonskapasitet dekkes av prosjektene 1-3, mens 

prosjektene 4-7 omfatter idetifikasjon. Prosjekt 8 er det overbyggende prosjektet med 

formål å integrere de ulike systemene utviklet i prosjekt 1-7.  

 

Kontinuerlig samarbeid mellom nasjoner har pågått siden 2009 for å utvikle kravspesifikasjoner 

til de ulike komponentene i systemet beskrevet i fig. 2.2 og 2.3 mht de 8 prosjektene: 

 

Prosjekt 1:  Utvikling av biodosimeter.  

Målsettingen er å utvikle en biologisk aerosol oppsamler for individuell overvåking 

mot biologiske trusselstoffer. Formålet er på bakgrunn av de oppsamlede prøvene å 

kunne identifisere biologiske trusselstoffer for eventuelt å igangsette medisinsk 

behandling. Systemet skal bestå av en 24-7 kontinuerlig personlig luftoppsamler og 

analyseutstyr for bruk av CBRN spesialister eller medisinsk personell for tilgang til 

avlesning av disse oppsamlerne slik at en biologisk analyse kan gjøres en gang pr 

dag.  
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Figur 2.3 Prosjektene 1-7 skal omfatte utvikling av utstyr for å dekke behov for deteksjon og 

identifikasjon innenfor en svært forurenset sone og i en mindre forurenset sone. 

Utstyret skal dekke opp behovet for idividuell beskyttelse på både taktisk og og 

strategisk nivå. Prosjekt 8 skal integrere funksjonene i en samlet forbedret 

beskyttelse mot biologiske trusselstoffer. Figuren er hentet fra EDA. 

 

Prosjekt 2:  Etablering av et biologisk overvåkings- og kontrollsystem for taktisk område. 

Målsettingen for prosjekt 2 er å varsle om biologiske trusselstoffer i luft for å kunne 

etablere tilstrekkelig og adekvat beskyttelse samt andre nødvendige mottiltak. I 

motsetning til eksisterende detektorer vil prosjekt 2 fokusere på å utvikle et 

modulært system for deteksjon og foreløpig identifikasjon. Målet er å oppnå 

deteksjon innen 2 minutter med lav selektivitet og noe senere (30-45 minutter) 

identifikasjon med høy selektivitet og lav falsk alarmrate. Et slikt system muliggjør 

mer pålitelig bruk av høyselektivitetsdetektorer først når det er biologisk aktive 

trusselstoffer i luften. 

Prosjekt 3:  Utvikling av et fremtidig hurtig mobilt deployerbart biologisk overvåkings- og 

kontrollsystem for operasjonsområder. 

Dette prosjektet skal utvikle en ny/fremtidens generasjon av biologiske detektorer 

for utendørs bruk. Dette kan være punktdetektorer for overvåkning av mindre 

områder, detektorer for fjerndeteksjon eller avstandsdeteksjon (stand off). Alle 

detektorer skal ha høyere biologisk selektivitet enn eksisterende deteksjonsutstyr. 

Forutsetningen er at utstyret baserer deteksjon på karakteristiske signaturer for ulike 

biologiske trusselstoffer.  
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Prosjekt 4: Etablering av utstyr for hurtig biologisk oppklaringsundersøkelse av et område. 

Prosjektet skal utvikle utstyrssystemer for rask og mobil bruk i felt ved mistanke om 

biologiske trusselstoffer. Systemet skal brukes av CBRN spesialister for å utføre 

områdeundersøkelser med biologisk selektivt ustyr som bæres inn av personell. 

Systemet omfatter utstyr for deteksjon, innsamling av prøver av varierende typer fra 

ulike miljøer og foreløpig identifikasjon for militære styrker. Utstyret skal kunne 

brukes uavhengig av et militært pansret kjøretøy i områder som ikke er tilgjengelig 

for slike kjøretøyer.  Funksjonene i dette systemet består av ulike moduler som kan 

settes sammen avhengig av målsettingen for oppdraget. Bruk av UGV (ubemannet 

kjøretøy) eller UAV (ubemannet luftfarkost) i områder som ikke kan nås ved bruk av 

personell pga kontaminasjon eller krigføring kan være aktuelt. Bruk av SIBCRA
2
 

prosedyrer for innsamling og oppbevaring av prøver vil bli fulgt. Utstyret skal kunne 

fraktes av lette kjøretøy og helikoptre. 

Prosjekt 5: Etablering av andregenerasjons pansret kjøretøy for bruk i oppklaringsundersøkelse 

av et område. 

Denne plattformen skal ha automatiske prosedyrer og utstyr for innhenting av 

miljøprøver og instrumentering for deteksjon og foreløpig identifikasjon av 

biologiske trusselstoffer i disse. Spekteret av miljøprøver er bredt og ikke begrenset 

til jord, aerosoler og overflateprøver. Plattformen skal også kunne lagre prøvene for 

eventuell videre forsendelse. Forutsetningen for plattformen er at funksjonene kan 

benyttes i ulike typer pansrede kjøretøyer som motstår bruk av miner, IED etc. 

Utvikling og integrering av UAVer og UGVer for bruk i områder som er 

utilgjengelige for hovedplattformen utgjør en viktig del av denne plattform- 

kapasiteten.    

Prosjekt 6: Etablering av andre generasjons taktisk feltanalyselaboratorium. 

Ved mistanke om biologiske trusselstoffer er hurtig identifikasjon av smittestoffene 

av stor betydning. Prosjektet skal utvikle et feltlaboratorium som kan anvendes over 

hele verden. Prosjekt 4 og 5 skal etablere prosedyrer for deteksjon og for foreløpig 

identifikasjon. Prosjekt 6 har som målsetting å etablere prosedyrer for bekreftet 

identifikasjon av biologiske trusselstoffer. Sentralt står etablering av multipleks gen- 

og massespektrometrisk analyseutstyr, som vil kunne gi pålitelig identifikasjon av 

biologiske trusselstoffer i forskjellige miljøprøver ved å benytte molekylære 

signaturer. Laboratoriet skal kunne transporteres på land, sjø og i luften og være 

autonomt mht energiforskyning, kommunikasjon og alt utstyr for å drifte laboratoriet 

i veldefinerte perioder. Funksjonene i laboratoriet skal integreres med funksjonene i 

prosjektene 1, 2, 4, 5 og 7. 

                                                      
2
 SIBCRA (Sampling Identification Biological Chemical Radiological Agents) er en gruppe satt 

sammen av nasjonale representanter utpekt fra forsvarsforskningsinstitusjonene i NATO- og PfP-

land. Gruppen utvikler forslag til prosedyrer og disse godkjennes av Joint Capability Group i 

NATO. 
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Prosjekt 7: Etablering av deteksjonssystem for bestemmelse av biologisk restkonsentrasjon for 

dekontamineringskontroll. 

Siden flere biologiske trusselstoffer kan være sykdomsfremkallende og dødelige ved 

mangel på medisinsk behandling i svært lave konsentrasjoner må rens av forurenset 

utstyr utføres grundig og til dels være omfattende. Det er nødvendig å etablere en 

adekvat kontroll av kvaliteten på dekontamineringen og prøver må oversendes 

laboratoriet i prosjekt 6 for analyse. Utstyr for slik dekontamineringskontroll er ikke 

tilgjengelig i dag. Arbeidet i denne prosjektgruppen vil kreve utvikling av nye 

metoder, prosedyrer og utstyr. 

Prosjekt 8: Integrasjonsprosjekt for biologiske oppklaringsundersøkelser. 

Prosjekt 8 er et overbyggende prosjekt (paraplyprosjekt) som skal sørge for 

koordinering og integrering av systemene i prosjektene 1-7. Systemet utviklet i 

prosjekt 8 skal koordinere de operasjonelle funksjoner i de ulike delsystemene ved 

nødvendig informasjonsprosessering og kommunikasjon mellom ulike sensorer for å 

kartlegge og evaluere konsekvensen av de identifiserte biologiske trusselstoffene. 

Videre vil muligheter for kommunikasjon til nasjonale systemer bli ivaretatt. 

Et viktig krav til systemet er utvikling av et BIRD kommando- og kontrollsystem for 

å generere et overordnet bilde av en potensiell biologisk trussel før, under og etter et 

biologisk anslag på det strategiske, operative og det taktiske nivået. Videre skal dette 

prosjektet sørge for å etablere utdannings- og treningssystemer for alle nivåer i 

BIOEDEP basert på simuleringsmodeller, og sørge for logistikksystemer for bl a 

vedlikehold og anskaffelser.  

 

Disse åtte prosjektene er alle nødvendige for å etablere en tilstekkelig samlet evne til å detektere, 

identifisere og å overvåke biologiske trusselstoffer som kan utgjøre en trussel mot militært og 

sivilt personell, fordi alle åtte prosjekter omfatter ulike aspekter i den totale oppbygging av en slik 

kapasitet. Ingen av prosjektene er overlappende eller overflødige, men supplerende i 

oppbyggingen av en effektiv beskyttelse mot biologiske trusselstoffer i forskjellige omgivelser og 

ved ulike scenarioer både ved bruk mot sivile og mot forsvarspersonell. 

Mange av kravene som ble utarbeidet i CSR kan være vanskelig å imøtekomme mht teknologiske 

utfordringer. Kravene er satt ut i fra et operasjonelt behov.  Dette har ført til at det pr i dag 

diskuteres å vurdere ulike krav på demonstratornivå og for operasjonelt nivå. Generelt er kravene 

til en demonstrator i 2015 noe lavere enn for utstyr som skal produseres for operativ bruk. For 

eksempel er det en faktor på ca ti i forskjell mht deteksjonskrav på disse to nivåene. 
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3 Norges bidrag  

I 2009 ble FFI anmodet av FD om å bistå i arbeidet med å bedre samfunnets beskyttelse mot 

biologiske trusselstoffer ved å delta i EDAs BIOEDEP program. Ved FFI har BIOEDEP 

programmet vært håndtert under prosjekt 1099 ”Deteksjon og identifikasjon av biologiske 

trusselstoffer” og prosjekt 1203 ”Biologisk beredskap – deteksjon og identifikasjon” ved 

Avdeling beskyttelse.  

FD besluttet at Norge skulle være representert i styringsgruppen (Programme Preparation Group - 

PPG) for BIOEDEP programmet og i prosjektgruppene 2, 4 og 5 (se figur 2.2). Forsker Pål Aas, 

FFI, representerer Norge i PPG styringsgruppen for BIOEDEP programmet og har dessuten vært 

norsk representant i de tre prosjektgruppene for utvikling av kravspesifikasjoner. Major Espen 

Jargren ved Forsvarets ABC-skole har representert Forsvarets operative enheter i prosjekt 4 og 5. 

Forsker Janet Martha Blatny, FFI leder Research & Development Advisory group (R&D Adv) 

gruppens arbeid. Hun er i tillegg norsk representant i Business Case (BC) gruppen. 

Seniorrådgiver Else H Hegsvold, FFI, er norsk representant i Memorandum of Understanding 

(MoU) gruppen. Forskerne Else Marie Fykse, Jaran Strand Olsen og Gunnar Rustad fra FFI har 

deltatt i utviklingen av norske innspill til utvikling av kravspesifikasjoner i prosjektgruppene. 

Forsker Else Marie Fykse har også deltatt som medlem i R&D Adv gruppen. 

4 “Business Case” og “Research & Development Advisory 
group”  

En målsetting for BIOEDEP har vært å utarbeide en rapport for beslutningstakere på politisk og 

strategisk nivå i de enkelte medlemsland for å kunne avgjøre deres deltagelse i utvikling av BIRD 

demonstratoren (Integrated Biological Reconnaissance Defence System). Norge, representert ved 

FFI, deltar i utformingen av denne rapporten; ”Business Case” (BC) dokumentet, som kan 

forventes ferdigstilt i 2011.  Andre deltagende land i utarbeidelsen av BC dokumentet er 

Tyskland, Spania, Frankrike, Polen, Sverige, Belgia, Den tsjekkiske republikk, Nederland, Italia 

og Ungarn, samt prosjektorganisasjonen OCCAR. Arbeidet ledes av Tyskland. Dokumentet 

inneholder en kort introduksjon til formålet med BIRD programmet og vurderer prosedyrer, risiko 

og kostnader forbundet med materiellutvikling for å oppnå en vellykket BIRD demonstrator som 

på sikt kan benyttes i militære operasjoner.  BC dokumentet beskriver kort fordelene med et 

internasjonalt - europeisk - samarbeid for å oppnå BIRD, tidsperioden, de syv prosjektene samt 

overbyggingsprosjektet (fig. 2.2) og dets kravspesifikasjoner (se kapittel 2), prosjekt-

organiseringen og kostnadene forbundet med videreutviklingen av BIRD.  Prosjektorganisasjonen 

OCCAR presenteres som mulig prosjektleder for videreutviklingen av BIRD, og det ser ut til at 

de fleste landene aksepterer denne løsningen. OCCAR har nylig startet beregningen av de totale 

kostnadene for BIRD. Et tidlig estimat har antydet ca 100 millioner € for arbeidet med 

ferdigstillelse av en demonstrator. Frankrike har også utarbeidet et kostnadsoverslag for en 

demonstrator, som er ca 10 % lavere.  
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OCCAR (Organisation Conjointe de Coopération en matière d'ARmement) ble etablert i 1996 av 

Frankrike, Italia, Storbritannia og Tyskland. Målsettingen er å tilby administrative verktøy og 

programledelse av bestemte igangsatte og fremtidige forsvarsinnkjøp i et multilateralt samarbeid. 

Samarbeidsavtalen ble ratifisert og trådte i kraft i januar 2001 og organisasjonen har hovedsete i 

Bonn, Tyskland. Belgia og Spania tiltrådte OCCAR i hhv 2003 og 2005. Finland, Luxemburg, 

Nederland, Polen, Sverige og Tyrkia deltar i OCCAR styrte programmer uten å være medlemmer. 

 

Forskjellige alternativer for kostnadsbidragene fra de ulike medlemslandene er presentert i BC 

dokumentet da landene trolig har ulike oppfatninger og behov for BIRD systemet i sine 

forsvarskonsept. Det diskuteres om det skal være en lik eller ulik fordeling av kostnadene mellom 

medlemslandene hvor flere alternative fordelingsmuligheter gjelder for sistnevnte. Dette er basert 

på GNI (Gross National Income), arbeidsinnsats, industribidrag og frivillige bidrag. Landene 

forplikter seg til å delta i utviklingen av BIRD gjennom en MoU hvor også kostnadsbidragene blir 

avtalt (se kapittel 5).  

 

I rapporten fra BC vil anskaffelsesprosessen (anbud, kontrakter), bruk av europeiske og ikke-

europeisk industri, underleverandører etc, samt behov for test- og evalueringsstasjoner for å 

vurdere utstyret som utvikles og om utstyret tilfredsstiller kravene satt i kravspesifikasjonene 

(CSR) bli beskrevet. Til slutt omtales kort ulike risikoer forbundet med utvikling av BIRD. Dette 

inkluderer bl a risiko forbundet med kostnader, antall deltagende land, formelle kontrakter på 

bakgrunn av ulike juridiske system i de deltakende landene, nødvendig teknologi og 

prosjektorganiseringen. IPR (Individual Property Rights) håndteringen omtales også i BC 

dokumentet.  

 

BC gruppen har støtte fra en ”Research & Development Advisory” (R&D Adv) gruppe som skal 

bistå med vurderinger av risiko tilknyttet ”Technological Readiness Level” (TRL) i de syv 

prosjektene. Norge (FFI) deltar som leder av denne gruppen og mandatet til R&D Adv gruppen er 

beskrevet i BIOEDEPs Project Management Plan (PMP). Mandatet er å gi råd og faglig støtte til 

CSR utviklingsgruppene, PPG og BC gruppen. R&D Adv gruppen er ansvarlig for å vurdere den 

totale teknologiske risikoen i de ulike delprosjektaktivitetene og å komme med råd for eventuelt å 

kunne redusere risikoene (pågående arbeid). Resultatene fra evalueringene som gjøres av R&D 

Adv gruppen, som hovedsakelig består av seniorforskere, vil bli presentert i BC dokumentet, med 

fokus på hvilke teknologiske områder hvor BIRD programmet kan møte de største utfordringene. 

Dette utgjør en del av risikohåndteringen i BC dokumentet. Det første arbeidsmøtet i R&D Adv 

gruppen ble gjennomført i mars 2011.  R&D Adv gruppen baserer sine vurderinger på de 

teknologiske kravene som er satt i de ulike kravspesifikasjonene sett i sammenheng med 

internasjonal FoU virksomhet og den globale teknologiske utviklingen, samt egen erfaring.  Det 

er totalt seks deltagende land i R&D Adv gruppen; Frankrike, Tyskland, Italia, Norge, Polen og 

Sverige. 
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BC dokumentet skal gi medlemsnasjonene den nødvendige informasjon om BIRD programmet 

for å kunne avgjøre om landene skal formelt forplikte seg i videre utviklingen av BIRD. 

5 MoU og kostnadsforpliktelser  

Utarbeidelse av MoU ble startet opp av EDA i mai 2010. På det første møtet var følgende fem 

deltakerland representert; Frankrike, Tyskland, Den tsjekkiske republikk, Sverige og Norge. Det 

ble etablert et ”MoU Preparation Team” bestående av representanter fra hvert av disse landene. 

Frankrike har formannskapet. 

 

Før MoU utarbeidelsen kan påbegynnes må det avklares hvem som skal ha prosjektansvaret i 

BIOEDEP. Det mest aktuelle alternativet er OCCAR (se kapittel 4). På PPG møtet i juni 2010 ble 

det fastslått at dette må avklares nasjonalt og en beslutning forventes å bli tatt senere i løpet av 

2011. FD har signalisert at de er klare til å igangsette arbeidet med en samarbeidsavtale med 

OCCAR, men det er ikke tatt beslutning om hvilken avtaletype som skal velges. Det foreligger tre 

alternative tilknytningsformer til OCCAR; 1) Generell avtale med OCAAR som omfatter 

prosjekter gjennomført av OCCAR på flere fag- og teknologiområder, 2) Prosjektspesifikk avtale 

med OCCAR eller 3) Tilknytningsform med ”sponsorstøtte” fra et av medlemslandene i OCCAR 

(se kapittel 4). Sverige deltar i OCCAR styrte programmer uten å være medlem. Muligheten for at 

Sverige og Norge gjennom ”Nordic Defence Cooperation” (Nordefco) sammen kan etablere en 

avtale med OCCAR bør vurderes. 

 

Det andre MoU møtet, som var fastsatt til september 2010, ble avlyst grunnet at flere land, anført 

av Tyskland, ikke hadde fått avklart nasjonalt saker som skulle behandles på møtet. Videre MoU 

arbeid er satt på vent i påvente av avklaringer i forbindelse med de to første kulepunktene under. 

Det er forventet at forhandlingene vil starte opp igjen i andre halvdel av 2011. 

 

Følgende punkter var satt opp på agendaen til det andre MoU møtet i september 2010: 

 

 ”Principal model of MoU” – dette er avhengig av avklaringen av om OCCAR eller en 

annen organisasjon skal ha prosjektansvaret for BIOEDEP. 

 “Cost and funding options” – brev fra EDA v/ Chief Executive 14. Juni 2010 ble sendt til 

forsvarssjefene i medlemslandene hvor det ble anmodet om at økonomiske forpliktelser 

kommer på plass til prosjektstart i 2012. Fordelingen av finansieringen vil også være 

avgjørende for fordelingen av rettighetene til resultatene i prosjektet, som er et sentralt 

element i MoUen. For ulike finansieringsalternativer se kapittel 4. 

 ”Legacy systems” – nasjonale systemer må vurderes om skal integreres i prosjektet. I 

forhold til MoU kan dette komme inn som ”in-kind contributions”. Norge har antakelig 

ingen bidrag som må vurderes i denne sammenheng. 

 ”Test & Evaluation facilities” – test fasiliteter vil på samme måte være aktuelle som ”in-

kind contributions”. FFI har bidratt med informasjon om Norges kapasitet til uttesting av 

utstyr til EU-prosjektet ”CREATIF – Network of Testing Facilities for CBRN detection 
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equipment” og kan bidra til at resultater fra dette prosjektet kan nyttiggjøres under 

BIOEDEP. Det er nødvendig at utstyrssystemene som utvikles i BIO EDEP blir testet og 

evaluert objektivt for både brukere og leverandører. Slik testing og testprotokoller er ikke 

inkludert i BIOEDEP, men utarbeidelse av test og evalueringsprosedyrer er utarbeidet i et 

prosjektforslag ”Exchange of information and scoping study concerning test and 

evaluation of biological collection, identification and detection equipment phase 1” som 

er oversendt til EDA i 2010 (kategori B prosjekt) hvor Norge og Frankrike har delt 

lederskap. 

6 Anbefalinger vedrørende Norges videre faglige bidrag til 
BIOEDEP3  

FFI har pågående FoU virksomhet tilknyttet flere av de syv prosjektene beskrevet i kapittel 2. 

Denne FoU aktiviteten er hovedsakelig knyttet til FFI prosjektene 1203 (Biologisk beredskap – 

deteksjon og identifikasjon), 1195 (Evaluering av biologisk trussel II) og 1116 (CBRN forsvar).  I 

tillegg er FFI koordinator for EU prosjektet ”TWOBIAS” (EUs 7.de rammeprogram Security) 

hvor formålet er å utvikle et totrinns system for både deteksjon og identifikasjon av biologiske 

trusselstoffer i luft (www.tobias.info).  

 

FFI har opparbeidet kompetanse innen bruk av biologisk punktdeteksjonssystemer, samt deres 

begrensninger under operasjonell bruk. Generelt benytter slike punktdetektorer optiske 

målemetoder for å oppnå informasjon om konsentrasjon og størrelse av partikler i luft (aerosoler) 

for deretter å benytte UV-lys for å gi informasjon om partiklene inneholder biologisk materiale. 

FFI har anskaffet punktdetektoren CFLAPS for uttesting og har deltatt i feltøvelser i Umeå, 

Sverige hvor både denne og andre punktdetektorer er blitt testet og evaluert under utslipp av 

biologisk materiale for eksempel Bacillus sporer (Blatny et al., 2010). Det er ingen tvil om at flere 

av dagens kommersielle punktdetektorer har en for høy falsk alarm rate som medfører redusert 

nytte av detektorene. Prosjekt 2 ”Etablering av et biologisk overvåking og kontrollsystem for 

taktisk område” under BIOEDEP har som formål å videreutvikle punktdetektorene og også oppnå 

en identifisering av de detekterte patogene mikroorganismene eller smittestoffene. En 

kombinasjon av deteksjon og identifikasjon for klassifisering bidrar til å redusere den falske 

alarmraten som hovedsakelig skyldes at det finnes ikke-patogent biologisk materiale i luft. Det er 

nødvendig å ha kunnskap om den biologiske bakgrunnen i de miljøene hvor en punktdetektor skal 

benyttes, f eks om dette er inne eller ute. Derfor har FFI kartlagt den biologiske bakgrunnen på en 

T-bane stasjon i Oslo (Dybwad et al., 2011). Identifikasjonsanalysene må kunne foregå 

automatisk og raskt, og igangsettes etter behov etter en positiv deteksjon. En videre utvikling av 

punktdetektorer vil blant annet innebære teknologiforbedringer innen optiske målemetoder for 

deteksjon, prøvetaking av luft for identifikasjonsanalyser, identifikasjons/klassifiserings analyser, 

forbedrede software for alarrmalgoritmer, kunnskap om den naturlige aerosolbakgrunnen samt de 

                                                      
3
 Anbefaling fra forskere ved FFI som har ansvar for forskning på beskyttelse mot 

biologiske trusselstoffer 
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luftbårne mikroorganismene som er tilstede i ulike miljøer, kalibrering av punkdetektorene til 

miljøet de skal benyttes i, og reduksjon av utstyrsstørrelsen. FFI bidrar til videreutvikling av 

biologisk punktdeteksjonsanalyser gjennom EU prosjektet TWOBIAS. Fremtidig FoU arbeid ved 

FFI kan inkludere flere av de ovenfor nevnte utviklingsarbeidene. I tillegg kan FFI bidra med 

uttesting og evaluering av biologiske punktdetektorer, både kommersielt tilgjengelige detektorer 

som er under utvikling, da FFI har installert et 12 m
3
 aerosolkammer hvor aerosolpartikler av ulik 

størrelse og konsentrasjon kan genereres. Det bør videre arbeides for å oppnå en felles 

internasjonal/europeisk/nordisk enighet om, og på sikt en standardisering av, hvordan slik 

uttesting bør foregå for å oppnå en omforent teststrategi som er formålstjenelig for både brukerne 

og leverandørene. 

 

Aktiviteten i BIOEDEP Prosjekt 2, ” Etablering av et biologisk overvåking og kontrollsystem for 

taktisk område” og dets tilknyttede FFI prosjektarbeid, er av nytte for Forsvaret mht vurdering av 

innkjøp av biologisk punktdetektorer i fremtiden, tilsvarende det arbeidet som er knyttet til 

prosjekt 9511 ”Deteksjon, varsling or rapportering” i Forsvaret.   

 

FFI har et pågående prosjekt for utvikling av et UV lidar system for avstandsdeteksjon som er 

direkte tilknyttet BIOEDEP Prosjekt 3; ” Utvikling av et fremtidig hurtig mobilt deployerbart 

biologisk overvåkings- og kontrollsystem for operasjonsområder”. ”Stand off” deteksjon av 

kjemiske, biologiske og radiologiske trusselstoffer ansees som et fremtidig tidlig varslingssystem 

og det anbefales at denne aktiviteten ved FFI opprettholdes i samarbeid med andre nasjoner og 

som et EDA-samarbeid tilknyttet BIOEDEP programmet. 

 

I Prosjekt 4 ”Etablering av utstyr for hurtig biologisk oppklaringsundersøkelse av et område” skal 

det utvikles et system for raske feltundersøkelser ved mistanke om tilstedeværelse av biologiske 

trusselstoffer.  Systemet skal omfatte innsamling av prøver av varierende typer og fra ulike 

miljøer og foreløpig identifikasjon, og hvor SIBCRA prosedyrer vil bli tatt hensyn til. Prosjekt 5 

” Etablering av andre generasjons pansret kjøretøy for bruk i oppklaringsundersøkelse av et 

område” skal ha automatiske prosedyrer og utstyr for innhenting av miljøprøver samt 

instrumentering for deteksjon og foreløpig identifikasjon av biologiske trusselstoffer.  Disse 

prosjektene er nært tilknyttet det avsluttede FFI prosjektet 1099 (Deteksjon og identifikasjon av 

trusselstoffer – et ledd i biologisk forsvar) og det pågående prosjektet 1203 (Biologisk beredskap 

– deteksjon og identifikasjon) hvor det er fokus på prøvetaking, prøvepreparering og 

identifikasjonsanalyser, men hvor analysen utføres hovedsakelig på et laboratorium. 

Identifikasjonsanalysene baseres hovedsakelig på bruk av mikrobiologiske og molekylær-

biologiske metoder, inkludert genetisk genotyping.  Det implementeres nå bruk av MaldiTof 

(massespektrometri) for rask og foreløpig identifikasjon av bakterier på koloni og isolatnivå.  Det 

bør vurderes om FoU aktiviteten på FFI bør ha mer fokus på utvikling av metoder for 

automatiske, raske, pålitelige, sensitive og selektive analyser som utføres på feltlaboratorier.  

Dette bør skje i samarbeid med Forsvaret, herunder også FSAN, som har et feltlaboratorium som 

kan benyttes for tilsvarende formål.  Det er ønskelig å unngå operasjoner i kontaminerte områder. 

Derfor er også utvikling og bruk av UAV sammen med deteksjons/identifikasjonsutstyr av 
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interesse for å hindre eksponering av personell mot smittestoffer. FFI har kompetanse innen 

UAV- teknologi og kan, dersom Forsvaret finner det av interesse, bidra til utvikling av UAV 

systemer som inkluderer prøvetakings- og analysemetoder. FFI kan bidra med både 

grunnleggende FoU virksomhet og teknologiutvikling til prosjektene 4 og 5 i BIOEDEP. 

Prosjekt 6 ” Etablering av andre generasjons taktisk feltanalyselaboratorium” har som mål å 

etablere prosedyrer for bekreftet identifikasjon av biologiske trusselstoffer. FFI arbeider for å 

oppnå utvetydig identifikasjon, og implementerer jevnlig nye supplerende metoder i FFIs 

laboratorium for alltid å gi ut resultater i form av bekreftet identifikasjon. FFI har en dyrestall 

som kan benyttes til in vivo studier der hvor slike metoder er nødvendig for utvetydig 

identifikasjon, men denne dyrestallen er pr i dag ikke godkjent for bruk av smittestoffer 

tilhørende risikoklasse 3. Videre FoU virksomhet tilknyttet prosjekt 6 kan inkludere, utvikle og 

etablere metoder hvor utstyret ikke er plasskrevende, og som er pålitelige, sensitive og spesifikke 

og hvor utvetydig identifikasjon kan oppnås ved å unngå bruk av in vivo studier.  

 

Prosjekt 7 ” Etablering av deteksjonssystem for bestemmelse av biologisk restkonsentrasjon for 

dekontamineringskontroll” skal omhandle utvikling av en kvalitetskontroll på dekontaminering 

hvor prøver skal sendes et analyselaboratorium (prosjekt 6) for analyse. FFI har kompetanse 

innen dekontaminering av kjemiske trusselstoffer og kan bidra med FoU virksomhet i dette 

prosjektet. FFI har et internasjonalt nettverk innen dette fagområdet. Arbeidet vil være relevant 

for prosjekt 9513 ”Rens” i Forsvaret. 

 

EDA besluttet i april 2011 at Prosjekt 3 og 7 skal utgå fra fase II-demonstrator 

utviklingsprosjektet da disse prosjektene er pr 2011 vurdert til å være på et for lavt ”technical 

readiness level” (TRL) nivå for å oppnå et vellykket BIRD resultat. Noe av arbeidet i prosjekt 3 

og 7 vil trolig inngå i EDA JIP CBRN programmet som er under utarbeidelse. Da CSR i prosjekt 

2 er en av de mest utfordrende å tilfredsstille vil det være behov for mer FoU og teknologisk 

utvikling for å oppnå BIRD med de gitte operasjonelle kravene. Derfor er det trolig at FoU mht 

biologisk punktdeteksjon er et av områdene som vil være en del av det fremtidige EDA JIP 

CBRN programmet. 
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Forkortelser 

AEP  Allied Engineering Publication i NATO 

BC  Business Case 

BG  Bacillus globii (Bacillus atrophaeus). Modellbakterie for Bacillus 

anthracis 

BIOEDEP  Biological Detection Identification Monitoring Equipment 

Development and Enhancement Programme 

BIRD  Integrated Biological Reconnaissance Defence System 

CBRN  Chemical Biological Radiological Nuclear 

cMS  Contributing Member States 

CFLAPS  Concentrator Fluorescence Aerosol Particle Sensor 

CSR  Common Staff Requirements 

CST  Common Staff Target 

DIM  Detection, Identification, Monitoring 

EU  European Union 

EDA   European Defence Agency 

FABCS  Forsvarets ABC-skole 

FD  Forsvarsdepartementet 

FFI  Forsvarets forskningsinstitutt 

FoU  Forskning og Utvikling 

FSAN  Forsvarets sanitet 

GNI  Gross National Income 

IBIDSA  Integrated Biological Defence System Architecture 

IED  Improvised Explosive Devices 

IPR  Individual Property Rights 

JCG   Joint Capability Group i NATO 

JIP  Joint Investment Programme 

LIDAR  Light Detection And Ranging 

MoD  Ministry of Defence 

MoU  Memorandum of Understanding 

NATO  North Atlantic Treaty Organization 

Nordefco Nordic Defence Cooperation (Danmark, Finland, Island, Norge, 

Sverige) 

OCCAR  Organisation Conjointe de Coopération en matière d'ARmement 

OCCAR EA  OCCAR Excecutive Administration 

PfP land  Partnership for Peace land 

PMP  Project Management Plan 

PPG  Programme Preparation Group (styringsgruppen) 

R&D Adv  Research & Development Advisory group  

SB  Steering Board i EDA 

SIBCRA  Sampling Identification Biological Chemical Radiological Agents 
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TwoBiaS  EU prosjektet: “Two Stage Rapid Biological Surveillance and Alarm 

System for Airborne Threats” 

TRL  Technology Readiness Level 

UAV  Unmanned Arial Vehichle (ubemannet luftfarkost) 

UGV  Unmanned Ground Vehichle (ubemannet kjøretøy) 
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Appendix A Project management plan 
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Ad Hoc Project Cat B  

“Preparation Phase for the Biological Detection Identification Monitoring Equipment 

Development  

and Enhancement Programme (BIO EDEP) 

 

 

Version 8.0  
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Please take notice that this is a living document and will be updated regularly following the 

outcome of discussions and results of the Programme Preparation Group for the Ad Hoc Project 

Cat B BIO EDEP PREP (BIO EDEP PPG). Should changes or amendments be required please 

contact the Secretary of the BIO EDEP PPG (frank.kaemper@eda.europa.eu) 
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Reference:  

1. Programme Arrangement concerning Information Exchange on Biological Equipment 

Development and Enhancement Programme.  

2. EDA Guide to the Conduct of a Programme Preparation Phase (Annex 3 EDA 

Armaments Strategy) 

 

1.  Introduction 

a. The Ad Hoc Project Cat B “Preparation Phase for the BIO EDEP”
4
 is the 

initial phase of an armaments programme aimed to enhance and develop equipment 

provided to EU forces to enable them to operate in a biologically hazardous environment, 

by providing increased protection and survivability for individual soldiers and enabling 

operational and tactical commanders maintain freedom of action and movement.  

b. The project will be conducted in accordance with the EDA Guide to the 

Conduct of a Programme Preparation Phase as part of the EDA Armaments strategy.  

c. The project builds on the Common Staff Target Integrated Biological 

Reconnaissance Defence System (CST BIRD) as well as the EDA Studies EDA Study 

06-CAP-047 on “Development of an Integrated Biological Defence System Architecture 

(IBDSA)”, the EDA Study 08-CAP-005 “Follow-on work to the IBDSA study” and the 

CST Joint Biological Standoff Detection Systems (JBSDS), which is an LoI/HMR 

activity registered in the Collaborative Database (CODABA). The 8 provide the 

framework for the project development. 

d. Information for national budget planning purposes for any or all of the 

options mentioned above will be generated as part of the Preparation Phase, latest with 

the development of the Business Case.    

c. CSR development will follow a „lead nation‟ & „supporting nation‟ structure.  

d. Contributing Member States (cMS) / Contributing Members (cM)
5
 in the 

Preparation Phase will be expected to share information on existing national plans and 

projects/programmes related to the BIO EDEP. 

f. Should there be further risk reduction activities during the Preparation Phase 

they will be funded on a case by case basis. None are currently anticipated. 

g. As part of the Preparation Phase, non Government entities may be consulted 

by pMS.  OCCAR & the European Commission will in principle be included in the 

Preparation Phase, subject to any restrictions on the release of national planning/project 

information.  

 

2. Aim of the Ad Hoc Project Cat B “Preparation Phase for the BIO EDEP”  

The aim of this AHP is to develop Common Staff Requirements (CSRs) for each of the 8 

interdependent equipment capabilities
6
 defined as outcome of the above mentioned 

                                                      
4
 In the following referred to as AHP.  

5
 The designation Contribtuing Members reflects Non-EU-Member-States. 

6
 In the following refered to as single projects 1 -8  
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studies and their respective Business Case(s) leading to options for a systems and/or 

technology demonstrator programme(s) and/or procurement of identified equipment for: 

 Individual Soldier Protection; 

 Non-Specialist, all-arms CBRN Defence Unit Protection; and 

 CBRN Defence Specialists Equipment Capability 

 

3. Purpose and Scope of the Project Management Plan  

a. Based on ref 1 and 2 the purpose of this Project Management Plan (PMP) is to 

identify and coordinate the actions required during the Preparation Phase  

b. In addition the PMP provides further details on the organization of the Ad Hoc 

Project, the timelines for CSR and Business Case development, the tasks and responsibilities of 

the Programme Preparation group, the CSR Development Teams, Advisory Groups as well as 

defines the relationships to third parties. 

 

4.   Project Management Plan  

a. The preparation phase for the Ad Hoc Project is planned to be completed latest by the end of 

2010.  

b. The Project Management Plan encompasses the following actions: 

-  Development of 8 Common Staff Requirements, including national staffing and approval 

and noting by a EDA Steering Board. 

- A set number of meetings for the Programme Preparation Group (PPG) as well as for the  

CSR Development Teams on CSR and Business Case development. 

- A set number of Advisory Group Meetings as required by the PPG.  

- Where required the conduct of EDA operational budget funded studies. 

- The development of one or more Business Case(s), including national staffing. 

- The EDA Steering Board decision to launch the Ad Hoc Programme.  

- A letter from Contributing Member States to the OCCAR requesting for integration of the 

Ad Hoc Programme.  

c. A detailed work plan is shown at annex A. 

 

5.  Organisation.  

a.  The overall management of the Ad Hoc Project will be conducted by a Project 

Preparation Group (PPG); 
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b. For each of the 8 equipment capabilities CSR Development Teams will be 

established under the responsibility of a lead nation:  

- Project 1:  BE 

- Project 2:  DE 

- Project 3:  CZ 

- Project 4: FR 

- Project 5: FR 

- Project 6: ES 

- Project 7: DE 

- Project 8: FR 

c. For the development of the Business Case (BC) a BC Development Team will be 

established. Lead: DE.  

d. Support of the PPG in issues related to Research and Development (R&D) will be 

coordinated by the EDA CAP TECH Manager ESM 04 in the form of an Ad Hoc Advisory Group 

R&D. 

 

6.   Tasks and Responsibilities  

A.  Programme Preparation Group (PPG). 

1) Responsibilities and decision making process.  

The PPG is the sole responsible body for monitoring and managing the preparation phase of the 

BIO EDEP and in particular the control and coordination of the CSR Development Teams 

activities and relationships with the EDA and the advisory groups. For all its decisions the 

principle of unanimity will apply. 

2) Membership. 

The PPG will be composed of representatives of each contributing member state (cMS) / 

contributing Members (cM) in the Ad Hoc Project Cat B “Biological Detection Identification 

Monitoring Equipment Development and Enhancement Programme – Preparation Phase (BIO 

EDEP PREP)”. The number of representatives may vary under the criterion of each country, but 

only one representative per country, designated as Head of Delegation, will be entitled to vote. 

3) Chair
7
. 

The Chair of the PPG will be compromised of a Chair Person, Deputy Chair Person and a 

secretary. Meetings of the PPG will be chaired by either the chair person or the deputy. The PPG 

                                                      
7
 The Chair for the Programme Preparation Group (PPG) was agreed at the 1

st
 meeting of the PPG 

on the 07 May 09. 



 

  

  

 

 30 FFI-rapport 2011/00624 

 

will be chaired by Germany. The chairmanship can be compatible with own country 

representation. The deputy chair person will be provided by FR. The secretary will be the EDA 

Project Officer Protect.   

4) Meetings. 

a).  The PPG will me on a regular basis as required to fulfil overall management responsibilities 

for the BIO EDEP PREP. The meeting dates will be scheduled at PPG meetings and published by 

the secretary in the meeting report as well as posted on the BIO EDEP EDA Extranet Forum.  

b).  In order to exercise the control and coordination mentioned in 6.a.1) attendance of Chairmen 

of the CSR Development Teams at meetings to provide required reports  - will be requested with 

the invitation to PPG meetings. Further, the PPG will invite the Ad Hoc R&D advisory working 

group to PPG meetings as required.  

c).  The meetings of the PPG will in principle take place at the EDA premises in Brussels. CSR 

Development Team meetings will be organised by the designate lead nations.  

5)  Reporting.  

The PPG chair will report on the status of Ad Hoc Project Cat B BIO EDEP PREP to the IDT 

Protect and EDA Steering board as required. PPG members are required to report to their national 

authorities. The PPG will make appropriate arrangements for ensuring that the work of the 

advisory groups is supported in such a manner as these can fulfil their responsibilities.   

6)  Coordination   

Information exchange will primarily be conducted on the BIO EDEP EDA Extranet Forum 

(https://extranet.eda.europa.eu/Forums/Forum384-1.aspx). This forum will allow a more fluent 

exchange of information among the members of the different CSR Development Teams & PPG, 

permitting both the interchange of ideas and the access to relevant Programme documents. An 

extensive use of this forum is strongly encouraged.  

7)  Use of the EDA Operational Budget.  

a) Use of the EDA operational budget will be in accordance with the EDA Procurement 

Procedure for contracts to be let under the Operational Budget.  

b)  The following studies have been identified to support the Ad Hoc Project Cat B BIO 

EDEP PREP:  

i) EDA Study 06-CAP-047: Development of an Integrated Biological Defence 

System Architecture (IBDSA);  

ii) EDA Study 08-CAP-005 “IBDSA Implementation study”: Follow-on study to 

the IBDSA study;  

iii) Project 1: EDA 08-CAP- 8: “Personal Biological Aerosol Collector for 

Exposure Control”; The aim of the study is to investigate the technological feasibility of a 

biological aerosol collector for Individual Soldier Protection; 

iv)  Project 4 and 5: Study 09-CAP- 31:  “Platform Survey Study for Biological Field 

Reconnaissance”. The aim of the study is to conduct a survey of future generation armoured 
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platforms and develop a set of general applicable  technical specifications for CBRN Field 

Reconnaissance sensor packages, especially concerning the interfaces between the systems; 

v) Project 7: EDA Study 09-CAP-19: “Biological Decontamination Control”. The aim 

of the study is to investigate the feasibility and develop the technical specifications for a 

biological decontamination control capability based on the project 7 proposal of the in support of 

the Common Staff Requirement development; 

vi) Project 8: EDA Study 09-Cap-18: “Technical Specifications for a Biological 

Integrated Reconnaissance Defence System”. The aim of the study is based on the capability 

requirements defined in the Biological Integrated Reconnaissance Defence System Common Staff 

Target to develop the technical specifications for the Integrated Biological Reconnaissance 

Defence System based on simulation software; and 

vii) Business Case: Consultancy work for BIO EDEP - Business Case in 2010.  

 

B. Project 1 CSR Development Team: ” Biological Aerosol Collector for individual 

biological hazard surveillance and monitoring (BIO-Dosimeter)” . 

1) Aim  

The aim of project 1 CSR Development Team is to develop a Common Staff Requirement (CSR) 

for a man portable BIO-Dosimeter (BD) with a read out capability. The reader is only required to 

allow the carrier of the BD that he or she can have his or her BD read once every 24 hours. 

Information suggesting that a bio incident has occurred will trigger a warning, only when a BD 

read is positive. This information will be first sent to medical and CBRN specialists only through 

the network, that will further investigate the situation before eventually informing the individual 

soldiers of further protective actions.  

2). Responsibilities. 

a.  The CSR Development Team is responsible to develop a finalised and coordinated 

version Common Staff Requirement for a Biological Aerosol Collector for individual biological 

hazard surveillance and monitoring (BIO-Dosimeter)” based on the Work Plan as detailed in 

annex A.   

b. Further the CSR Development Team is responsible to further refine the Work Plan as 

detailed in annex A and submit it to the PPG for approval. the Work Plan as detailed in annex A 

should identify milestones as well as identify required coordination actions.  

3). Membership. 

The CSR Development Team will be composed of representatives from cMS/cM in the Ad Hoc 

Project Cat B “Biological Detection Identification Monitoring Equipment Development and 

Enhancement Programme – Preparation Phase  (BIO EDEP PREP)”. The number of 

representatives may vary under the criterion of each country, but only one representative per 

country designated “Head of Delegation” will be entitled to vote. 
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4). Chairmanship. 

The CSR Development Team will be chaired by the designated lead nation. In addition the CSR 

Development Team can designate a deputy chairman and a secretary as required.  

5) Meetings. 

a). The CSR Development Team will organise its meetings in its own responsibility in order to 

meet the requirements of the detailed programme of work. The chair person is responsible for 

organising and conducting meetings. Once agreed the CSR Development Team will inform the 

PPG on the meeting schedule.  

b). Routine meetings should be organized on dates sufficiently in advance in order to permit the 

Chairperson to attend and report to PPG meetings as stated in 6.a.4).b). 

c). Meetings maybe hosted and organized by cMS in turn, with EDA premises in Brussels as an 

alternative.  

6) Reporting. 

The Chair of the CSR Development Team will provide progress reports to the PPG on a required 

basis. The report should encompass a progress report which is to be submitted in written form at 

least 2 weeks before the PPG in order for PPG members to prepare themselves, as well as an oral 

presentation on the progress of the CSR by the Chair.  

7) Coordination. 

a. The CSR Development Team Chairperson will ensure coordination with the R&D 

Advisory Group. To that end, one or more members of R&D Advisory Group may attend CSR 

Development Team meetings if deemed necessary. In addition, joint sessions, ordinary or 

extraordinary, with the advisory groups may be organized. 

b. The Chairperson may contact directly with EDA‟s relevant bodies for coordination 

and info exchange, keeping the PPG informed, especially with the PT 21
st
 Century Soldier as well 

as with other project groups dealing with Individual Soldier Systems.  

c. The CSR development should make reference to approved EU Military Concepts, 

especially the CBRN DIM Concept for EU Military Operations, the EDA Studies EDA Study 06-

CAP-047 on Development of an Integrated Biological Defence System Architecture (IBDSA), 

the EDA Study 08-CAP-005 “Follow-on work to the IBDSA study”, the Common Staff Target 

Integrated Biological Reconnaissance Defence System and the EDA Study 08-CAP 008 

“Personal Biological Aerosol Collector for Exposure Control”. 

 

C.  Project 2 CSR Development Team: “Second generation Rapid Deployable 

Tactical Area Biological Surveillance and Monitoring System” 

1) Aim  
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The aim of project 2 CSR Development Team is to develop a Common Staff Requirement (CSR) 

for a sensor mix of high and low selectivity, man portable, network capable, point and remote 

detectors.  

2) Responsibilities 

a. Their responsible to develop a finalised and coordinated version Common Staff 

Requirement for a Second generation Rapid Deployable Tactical Area Biological Surveillance 

and Monitoring System based on the Work Plan as detailed in annex A.   

b. Further the CSR Development Team is responsible to further refine the Work Plan 

and submit it to the PPG for approval. The Work Plan should identify milestones as well as 

identify required coordination actions.  

3) Membership 

The CSR Development Team will be composed of representatives from cMS / MS in the Ad Hoc 

Project Cat B “Biological Detection Identification Monitoring Equipment Development and 

Enhancement Programme – Preparation Phase (BIO EDEP PREP)”. The number of 

representatives may vary under the criterion of each country, but only one representative per 

country designated “Head of Delegation” will be entitled to vote. 

4) Chairmanship 

The CSR Development Team will be chaired by the designated lead nation In addition the CSR 

Development Team can designate a deputy chairman and a secretary as required. 

5) Meetings 

a). The CSR Development Team will organise its meetings in its own responsibility in order to 

meet the requirements of the Work Plan. The chairperson is responsible for organising and 

conducting meetings. Once agreed the CSR Development Team will inform the PPG on the 

meeting schedule.  

b). Ordinary meetings will be organized on dates sufficiently in advance in order to permit the 

Chairperson to attend and report to PPG meetings as stated in 6.a.4).b). 

c). Meetings maybe hosted and organized by cMS in turn, with EDA premises in Brussels as an 

alternative.  

6) Reporting 

The Chair of the CSR Development Team will provide progress reports to the PPG on a required 

basis. The report should encompass a progress report which is to be submitted in written form at 

least 2 weeks before the PPG in order for PPG members to prepare themselves, as well as an oral 

presentation on the progress of the CSR by the Chair.  

7) Coordination 

a. The CSR Development Team Chairperson will ensure coordination with the R&D 

Advisory Group. To that end, one or more members of the R&D Advisory Group may attend 
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CSR Development Team meetings if deemed necessary. In addition, joint sessions with one or 

both of the advisory groups may be organized. 

b. The Chairperson may contact directly with EDA‟s relevant bodies for coordination 

and info exchange, keeping the PPG informed.  

c. The CSR development should make reference to approved EU Military Concepts, 

especially the CBRN DIM Concept for EU Military Operations, the EDA Studies EDA Study 06-

CAP-047 on Development of an Integrated Biological Defence System Architecture (IBDSA), 

the EDA Study 08-CAP-005 “Follow-on work to the IBDSA study” and the Common Staff 

Target “Integrated Biological Reconnaissance Defence System (BIO BIRD)”.  

 

D. Project 3 CSR Development Team: “Future Generation Rapid Deployable 

Mobile Operational Area Biological Surveillance and Monitoring System”. 

1) Aim  

The aim of project 3 CSR Development Team is to develop a Common Staff Requirement (CSR) 

for a sensor mix of point and stand-off remote detectors, network capable with high selectivity. 

2) Responsibilities 

a. The CSR Development Team is responsible to develop a finalised and coordinated 

version Common Staff Requirement for a Future Generation Rapid Deployable Mobile 

Operational Area Biological Surveillance and Monitoring System based on the Work Plan as 

detailed in annex A.   

b. Further the CSR Development Team is responsible to further refine the Work Plan 

and submit it to the PPG for approval. The Work Plan should identify milestones as well as 

identify required coordination actions.  

3) Membership 

The CSR Development Team will be composed of representatives from cMS/cM in the Ad Hoc 

Project Cat B “Biological Detection Identification Monitoring Equipment Development and 

Enhancement Programme- Preparation Phase (BIO EDEP PREP)”. The number of representatives 

may vary under the criterion of each country, but only one representative per country designated 

“Head of Delegation” will be entitled to vote. 

4) Chairmanship 

The CSR Development Team will be chaired by the designated lead nation. In addition the CSR 

Development Team can designate a deputy chairman and a secretary as required. 

5) Meetings 

a). The CSR Development Team will organise its meetings in its own responsibility in order to 

meet the requirements of the Work Plan (see annex A). The chairperson is responsible for 

organising and conducting meetings. Once agreed the CSR Development Team will inform the 

PPG on the meeting schedule.  
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b). Ordinary meetings will be organized on dates sufficiently in advance in order to permit the 

Chairperson to attend and report to PPG meetings as stated in 6.a.4).b). 

c).  Meetings maybe hosted and organized by cMS in turn, with EDA premises in Brussels as an 

alternative.  

6) Reporting 

The Chair of the CSR Development Team will provide progress reports to the PPG on a required 

basis. The report should encompass a progress report which is to be submitted in written form at 

least 2 weeks before the PPG in order for PPG members to prepare themselves, as well as an oral 

presentation on the progress of the CSR by the Chair.  

7) Coordination 

a. The CSR Development Team Chairperson will ensure coordination with the R&D 

Advisory Group. To that end, one or more members of the R&D Advisory Group  may attend 

CSR Development Team meetings if deemed necessary. In addition, joint sessions, ordinary or 

extraordinary, with one or both of the advisory groups may be organized. 

b. The Chairperson may contact directly with EDA‟s relevant bodies for coordination 

and info exchange, keeping the PPG informed.  

c. The CSR development should make reference to approved EU Military Concepts, 

especially the CBRN DIM Concept for EU Military Operations, the EDA Studies EDA Study 06-

CAP-047 on Development of an Integrated Biological Defence System Architecture (IBDSA), 

the EDA Study 08-CAP-005 “Follow-on work to the IBDSA study” and the Common Staff 

Target “Integrated Biological Reconnaissance Defence System (BIO BIRD)”.  

E. Project 4 CSR Development Team: “Rapid Deployable Biological Field 

Reconnaissance Platform”  

1) Aim  

The aim of project 4 CSR Development Team is to develop a Common Staff Requirement (CSR) 

for a ooptimized platform for specialist biological detector and provisional identification 

capabilities to conduct essentially dismounted sensitive site reconnaissance in areas not accessible 

to armored reconnaissance capabilities. 

2) Responsibilities 

a. The CSR Development Team is responsible to develop a finalised and coordinated 

version Common Staff Requirement for a Rapid Deployable Biological Field Reconnaissance 

Platform based on the Work Plan as detailed in annex A.   

b. Further the CSR Development Team is responsible to further refine Work Plan and 

submit it to the PPG for approval. The Work Plan should identify milestones as well as identify 

required coordination actions. 

c. Prepare, conduct and assess EDA Study 09-CAP- 31:  Platform Survey Study for 

Biological Field Reconnaissance together with CSR Development Team for Project 5. 
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3) Membership 

The CSR Development Team will be composed of representatives from cMS in the Ad Hoc 

Project Cat B “Biological Detection Identification Monitoring Equipment Development and 

Enhancement Programme- Preparation Phase (BIO EDEP PREP)”. The number of representatives 

may vary under the criterion of each country, but only one representative per country designated 

“Head of Delegation” will be entitled to vote. 

4) Chairmanship 

The CSR Development Team will be chaired by the designated lead nation. In addition the CSR 

Development Team can designate a deputy chairman and a secretary as required. 

5) Meetings 

a). The CSR Development Team will organise its meetings in its own responsibility in order to 

meet the requirements of the Work Plan (see Annex A). The chairperson is responsible for 

organising and conducting meetings. Once agreed the CSR Development Team will inform the 

PPG on the meeting schedule.  

b). Ordinary meetings will be organized on dates sufficiently in advance in order to permit the 

Chairperson to attend and report to PPG meetings as stated in 6.a.4).b). 

c). Meetings maybe hosted and organized by cMS/cMs in turn, with EDA premises in Brussels as 

an alternative.  

6) Reporting 

The Chair of the CSR Development Team will provide progress reports to the PPG on a required 

basis. The report should encompass a progress report which is to be submitted in written form at 

least 2 weeks before the PPG in order for PPG members to prepare themselves, as well as an oral 

presentation on the progress of the CSR by the Chair.  

7) Coordination 

a. The CSR Development Team Chairperson will ensure coordination with the R&D 

Advisory Group. To that end, one or more members of the R&D Advisory Group may attend 

CSR Development Team meetings if deemed necessary. In addition, joint sessions, ordinary or 

extraordinary, with one or both of the advisory groups may be organized. 

b. The Chairperson may contact directly with EDA‟s relevant bodies for coordination 

and info exchange, keeping the PPG informed.  

c. The CSR development should make reference to approved EU Military Concepts, 

especially the CBRN DIM Concept for EU Military Operations, the EDA Studies EDA Study 06-

CAP-047 on Development of an Integrated Biological Defence System Architecture (IBDSA), 

the EDA Study 08-CAP-005 “Follow-on work to the IBDSA study” and the Common Staff 

Target “Integrated Biological Reconnaissance Defence System (BIO BIRD)”.  

F. Project 5 CSR Development Team: “Second Generation Armored Biological 

Field Reconnaissance Platform”.  
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1) Aim  

The aim of project 1 CSR Development Team is to develop a Common Staff Requirement (CSR) 

for an ooptimized platform for specialist biological rapid and automated soil and sample 

collection, processing and detection and provisional identification with high selectivity sensors. 

2) Responsibilities 

a. The CSR Development Team is responsible to develop a finalised and coordinated 

version Common Staff Requirement for a Second Generation Armored Biological Field 

Reconnaissance Platform based on the Work Plan as detailed in annex A.   

b. Further the CSR Development Team is responsible to further refine the Work Plan 

and submit it to the PPG for approval. The Work Plan should identify milestones as well as 

identify required coordination actions.  

c. Prepare, conduct and assess EDA Study 09-CAP- 31:  Platform Survey Study for 

Biological Field Reconnaissance together with CSR Development Team for Project 4. 

3) Membership 

The CSR Development Team will be composed of representatives from cMS/cMs in the Ad Hoc 

Project Cat B “Biological Detection Identification Monitoring Equipment Development and 

Enhancement Programme –Preparation Phase (BIO EDEP PREP)”. The number of 

representatives may vary under the criterion of each country, but only one representative per 

country designated “Head of Delegation” will be entitled to vote. 

4) Chairmanship 

The CSR Development Team will be chaired by the designated lead nation. In addition the CSR 

Development Team can designate a deputy chairman and a secretary as required. 

5) Meetings 

a). The CSR Development Team will organise its meetings in its own responsibility in order to 

meet the requirements of the Work Plan. The chairperson is responsible for organising and 

conducting meetings. Once agreed the CSR Development Team will inform the PPG on the 

meeting schedule.  

b). Ordinary meetings will be organized on dates sufficiently in advance in order to permit the 

Chairperson to attend and report to PPG meetings as stated in 6.a.4).b). 

c). Meetings maybe hosted and organized by cMS/cMs in turn, with EDA premises in Brussels as 

an alternative.  

6) Reporting 

The Chair of the CSR Development Team will provide progress reports to the PPG on a required 

basis. The report should encompass a progress report which is to be submitted in written form at 

least 2 weeks before the PPG in order for PPG members to prepare themselves, as well as an oral 

presentation on the progress of the CSR by the Chair.  
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7) Coordination 

a. The CSR Development Team Chairperson will ensure coordination with the R&D 

Advisory Group. To that end, one or more members of the R&D Advisory Group may attend 

CSR Development Team meetings if deemed necessary. In addition, joint sessions, ordinary or 

extraordinary, with one or both of the advisory groups may be organized. 

b. The Chairperson may contact directly with EDA‟s relevant bodies for coordination 

and info exchange, keeping the PPG informed.  

c. The CSR development should make reference to approved EU Military Concepts, 

especially the CBRN DIM Concept for EU Military Operations, the EDA Studies EDA Study 06-

CAP-047 on Development of an Integrated Biological Defence System Architecture (IBDSA), 

the EDA Study 08-CAP-005 “Follow-on work to the IBDSA study” and the Common Staff 

Target “Integrated Biological Reconnaissance Defence System (BIO BIRD)”.  

G.  Project 6 CSR Development Team : “Second Generation Deployable Tactical 

Field Analysis System”. 

1) Aim  

The aim of project 1 CSR Development Team is to develop a Common Staff Requirement (CSR) 

for an ooptimized platform for specialist field confirmed identification of biological threat agents. 

2) Responsibilities 

a. The CSR Development Team is responsible to develop a finalised and coordinated 

version Common Staff Requirement for a Second Generation Deployable Tactical Field Analysis 

System based on the Work Plan as detailed in annex A.   

b. Further the CSR Development Team is responsible to further refine the Work Plan 

and submit it to the PPG for approval. The Work Plan should identify milestones as well as 

identify required coordination actions.  

3) Membership 

The CSR Development Team will be composed of representatives from cMS/cM in the Ad Hoc 

Project Cat B “Biological Detection Identification Monitoring Equipment Development and 

Enhancement Programme –Preparation Phase (BIO EDEP PREP)”. The number of 

representatives may vary under the criterion of each country, but only one representative per 

country designated “Head of Delegation” will be entitled to vote. 

4) Chairmanship 

The CSR Development Team will be chaired by the designated lead nation. In addition the CSR 

Development Team can designate a deputy chairman and a secretary as required. 

5) Meetings 

a). The CSR Development Team will organise its meetings in its own responsibility in order to 

meet the requirements of the Work Plan. The chairperson is responsible for organising and 
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conducting meetings. Once agreed the CSR Development Team will inform the PPG on the 

meeting schedule.  

b). Ordinary meetings will be organized on dates sufficiently in advance in order to permit the 

Chairperson to attend and report to PPG meetings as stated in 6.a.4).b). 

c). Meetings maybe hosted and organized by cMS/cM  in turn, with EDA premises in Brussels as 

an alternative.  

6) Reporting 

The Chair of the CSR Development Team will provide progress reports to the PPG on a required 

basis. The report should encompass a progress report which is to be submitted in written form at 

least 2 weeks before the PPG in order for PPG members to prepare themselves, as well as an oral 

presentation on the progress of the CSR by the Chair.  

7) Coordination 

a. The CSR Development Team Chairperson will ensure coordination with the R&D 

Advisory Group. To that end, one or more members of R&D Advisory Group may attend CSR 

Development Team meetings if deemed necessary. In addition, joint sessions, ordinary or 

extraordinary, with one or both of the advisory groups may be organized. 

b. The Chairperson may contact directly with EDA‟s relevant bodies for coordination 

and info exchange, keeping the PPG informed.  

c. The CSR development should make reference to approved EU Military Concepts, 

especially the CBRN DIM Concept for EU Military Operations, the EDA Studies EDA Study 06-

CAP-047 on Development of an Integrated Biological Defence System Architecture (IBDSA), 

the EDA Study 08-CAP-005 “Follow-on work to the IBDSA study” and the Common Staff 

Target “Integrated Biological Reconnaissance Defence System (BIO BIRD)”.  

H.  Project 7 CSR Development Team: “Biological Residue Detection System for 

Decontamination Control”.  

1) Aim  

The aim of project 1 CSR Development Team is to develop a Common Staff Requirement (CSR) 

for a portable detector for thorough decontamination quality control. 

2) Responsibilities 

a. The CSR Development Team is responsible to develop a finalised and coordinated 

version Common Staff Requirement for a Biological Residue Detection System for 

Decontamination Control based on the Work Plan as detailed in annex A.   

b. Further the CSR Development Team is responsible to further refine the Work Plan 

and submit it to the PPG for approval. The Work Plan should identify milestones as well as 

identify required coordination actions.  

c. Prepare, conduct and assess Study EDA 09-CAP-19: “Biological Decontamination 

Control”.  
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3) Membership 

The CSR Development Team will be composed of representatives from cMS/cM in the Ad Hoc 

Project Cat B “Biological Detection Identification Monitoring Equipment Development and 

Enhancement Programme –Preparation Phase  (BIO EDEP PREP)”The number of representatives 

may vary under the criterion of each country, but only one representative per country designated 

“Head of Delegation” will be entitled to vote. 

4) Chairmanship 

The CSR Development Team will be chaired by the designated lead nation. In addition the CSR 

Development Team can designate a deputy chairman and a secretary as required. 

5) Meetings 

a). The CSR Development Team will organise its meetings in its own responsibility in order to 

meet the requirements of the Work Plan. The chairperson is responsible for organising and 

conducting meetings. Once agreed the CSR Development Team will inform the PPG on the 

meeting schedule.  

b). Ordinary meetings will be organized on dates sufficiently in advance in order to permit the 

Chairperson to attend and report to PPG meetings as stated in 6.a.4).b). 

c).  Meetings maybe hosted and organized by cMS/cM in turn, with EDA premises in Brussels as 

an alternative.  

6) Reporting 

The Chair of the CSR Development Team will provide progress reports to the PPG on a required 

basis. The report should encompass a progress report which is to be submitted in written form at 

least 2 weeks before the PPG in order for PPG members to prepare themselves, as well as an oral 

presentation on the progress of the CSR by the Chair.  

7) Coordination 

a. The CSR Development Team Chairperson will ensure coordination with the R&D 

Advisory Group. To that end, one or more members of the R&D Advisory Group may attend 

CSR Development Team meetings if deemed necessary. In addition, joint sessions, ordinary or 

extraordinary, with one or both of the advisory groups may be organized. 

b. The Chairperson may contact directly with EDA‟s relevant bodies for coordination 

and info exchange, keeping the PPG informed.  

c. The CSR development should make reference to approved EU Military Concepts, 

especially the CBRN DIM Concept for EU Military Operations, the EDA Studies EDA Study 06-

CAP-047 on Development of an Integrated Biological Defence System Architecture (IBDSA), 

the EDA Study 08-CAP-005 “Follow-on work to the IBDSA study” and the Common Staff 

Target “Integrated Biological Reconnaissance Defence System (BIO BIRD)”.  

I.  Project 8 CSR Development Team: “Biological Reconnaissance Defence 

Systems Integration Project”. 
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1) Aim  

The aim of project 8 CSR Development Team is to develop a Common Staff Requirement (CSR) 

for an overall systems integration project of all above mentioned projects 1 – 7 providing an 

integrated biological reconnaissance defence system (BIO BIRD) 

2) Responsibilities 

a. The CSR Development Team is responsible for the overall coordination of CSR 

development as well as to develop a finalised and coordinated version Common Staff 

Requirement for a Biological Reconnaissance Defence Systems Integration Project based on the 

Work Plan as detailed in annex A.   

b. Further the CSR Development Team is responsible to further refine the Work Plan 

and submit it to the PPG for approval. The Work Plan should identify milestones as well as 

identify required coordination actions.  

c. Prepare, conduct and assess EDA Study 09-Cap-18: “Technical Specifications for a 

Biological Integrated Reconnaissance Defence System”. 

3) Membership 

The CSR Development Team will be composed of representatives from cMS/cM in the Ad Hoc 

Project Cat B “Biological Detection Identification Monitoring Equipment Development and 

Enhancement Programme –Preparation Phase  (BIO EDEP PREP)”The number of representatives 

may vary under the criterion of each country, but only one representative per country designated 

“Head of Delegation” will be entitled to vote. 

4) Chairmanship 

The CSR Development Team will be chaired by the designated lead nation. In addition the CSR 

Development Team can designate a deputy chairman and a secretary as required. 

5) Meetings 

a). The CSR Development Team will organise its meetings in its own responsibility in order to 

meet the requirements of the Work Plan. The chairperson is responsible for organising and 

conducting meetings. Once agreed the CSR Development Team will inform the PPG on the 

meeting schedule.  

b). Ordinary meetings will be organized on dates sufficiently in advance in order to permit the 

Chairperson to attend and report to PPG meetings as stated in 6.a.4).b). 

c). Meetings maybe hosted and organized by cMS/cM in turn, with EDA premises in Brussels as 

an alternative.  

6) Reporting 

The Chair of the CSR Development Team will provide progress reports to the PPG on a required 

basis. The report should encompass a progress report which is to be submitted in written form at 

least 2 weeks before the PPG in order for PPG members to prepare themselves, as well as an oral 

presentation on the progress of the CSR by the Chair.  
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7) Coordination 

a. The CSR Development Team Chairperson will ensure coordination will all CSR 

development teams.  

b. The CSR Development Team Chairperson will ensure coordination with the R&D 

Advisory Group and Simulation Advisory Group. To that end, one or more members of the R&D 

Advisory Group and Simulation Advisory Group may attend CSR Development Team meetings 

if deemed necessary. In addition, joint sessions, ordinary or extraordinary, with one or both of the 

advisory groups may be organized. 

c. The Chairperson may contact directly with EDA‟s relevant bodies for coordination 

and info exchange, keeping the PPG informed.  

d. The CSR development should make reference to approved EU Military Concepts, 

especially the CBRN DIM Concept for EU Military Operations, the EDA Studies EDA Study 06-

CAP-047 on Development of an Integrated Biological Defence System Architecture (IBDSA), 

the EDA Study 08-CAP-005 “Follow-on work to the IBDSA study” and the Common Staff 

Target “Integrated Biological Reconnaissance Defence System (BIO BIRD)”.  

 

J. Business Case Development Team  

1).  Aim  

The aim of the Business Case Development Team (BCT) is to develop a Business Case as 

detailed below. 

2).  Responsibilities  

The BCT is responsible for to develop a finalised and coordinated version of the Business Case 

for the Ad Hoc Project BIO EDEP PREP in accordance with the EDA Armaments Strategy based 

on the work plan as detailed in annex A 

3).  Membership 

The BCT will be composed of representatives of each cMS/cM in the Ad Hoc Project Cat B BIO 

EDEPPREP. The number of representatives may vary under the criterion of each country, but 

only one representative per country designated Head of Delegation will be entitled to vote. 

4). The BCT will be chaired by the designated lead nation. In addition the development 

team can designate a deputy chairman and a secretary as required.  

5).  Meetings 

a). The BCT will organise its meetings in its own responsibility in order to meet the requirements 

of the detailed programme of work. The chair person is responsible for organising and conducting 

meetings. Once agreed the BCT will inform the PPG on the meeting schedule.  

b). Routine meetings should be organized on dates sufficiently in advance in order to permit the 

Chairperson to attend and report to PPG meetings as stated in 6.a.4).b). 
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c). Meetings maybe hosted and organized by cMS in turn, with EDA premises in Brussels as an 

alternative 

6).  Information Exchange 

Information exchange will primarily be conducted on the BIO EDEP EDA Extranet Forum 

(https://extranet.eda.europa.eu/Forums/Forum384-1.aspx). 

 

K.  Ad Hoc Advisory Group Research and Development (R&D)  

1).  Aim  

The aim of the advisory group on R&D is to support the CSR Development Teams in R&D 

related issues as well as advise the PPG as required. 

2). Responsibilities 

The Advisory group R&D is responsible to assess the overall risks to the programme and detail 

planned mitigating actions, thereby keeping in mind the overall aim of the BIO EDEP PREP to 

develop a systems demonstrator by 2015.   

3).  Support to the Ad Hoc Project Cat B BIO EDEP PREP.  

a)   The Advisory group R&D will essentially establish itself as a network of experts.  

b).  Support to the BIO EDEP will be coordinated between the PPG / CSR Development 

Team Chairmen and the EDA CAP TECH Manager ESM 04.   

b)   If required meetings will be organized on invitation of the PPG and the CSR 

Development Teams. 

4).  Information Exchange 

Information exchange will primarily be conducted on the BIO EDEP EDA Extranet Forum 

(https://extranet.eda.europa.eu/Forums/Forum384-1.aspx). 

 

7. CSR Development  

a. Introduction  

1). The essential aim of the CSR development for the BIO EDEP is to translate the CST 

BIO BIRD into equipment user requirements also taking into consideration the other lines of 

Capability Development (Doctrine, Organisation, Training, Personnel, Leadership, Facilities, 

Interoperability, Standards etc) as well as define measures of effectiveness, numbers and key 

programme dates. 

2).  The CSR should take into account state of the art and possible technology push 

issues, assess the overall risks to the programme and detail planned mitigating actions, thereby 

keeping in mind the overall aim of the  to develop a systems demonstrator by 2015.  
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3). Wherever appropriate dual use issues should be addressed and reference to possible 

synergies made.   

3).  The CSR should express the capabilities with solutions in mind, and therefore 

technological, economic and industrial issues must also be considered, especially as the BIO 

EDEP is a large multinational cooperative programme where the stakeholder interaction and 

influence will be complex.   

4). This process of generating the CSR is essentially an iterative process under the 

direction of the lead nation and its content should reflect inputs from the cMS/cM and other 

stakeholders participating in its production. 

5).  During the finalisation of the CSR, trade-offs between effectiveness, availability, 

integration, cost and industrial readiness issues need to identified and documented, in order to 

assist in identifying the most promising solutions and targeting R&D, as required, to reduce 

technological risk. CMS/cM must therefore be clear on the scope, funding and management of the 

programme phase to provide the objective evidence to support the production of a Business Case. 

b. Required CSRs  

For the purpose of the BIO EDEP Preparation Phase the following CSRs as detailed in annex D 

are required to be developed.  

c. Relationship to other CSRs 

The relationship between the CSRs is depicted in annex E.  

d. CSR Coordination and approval  

1). The development of the CSR will be derived form Capability, Armament and R&T 

experts of the cMS/cM, facilitated and supported from all the EDA Directorates as appropriate.   

2). The Work Plan at annex A shows the planned timelines for the CSR development as 

well as the interdependence to other project tasks.  

3). Essentially the development and coordination of the CSR will be done in 

responsibility of a dedicated CSR Development Team under a lead nation. CSR Development 

Teams needs to take into consideration that the time taken to reach agreement on the CSR will 

depend on the many factors outlined above and the number of cMS/cM.  

4). Approval of the CSR will be in accordance with the EDA Armaments Strategy and 

coordinated by the Programme Preparation Group.  

 

8. Business Case Development  

a. The overall aim of the Business Case (BC) is to provide sufficiently compelling 

reasons for the cMS/cM to take decisions, initiate further activities and commence negotiations 

for the following phases, prior to any formal commitment.  
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b. The BC must transpose the capability requirement into the armaments domain and 

provide the baseline of a prospective programme.  Again, opt-in criteria for additional cMS/cM 

should be defined. 

c. The BC will typically provide an objective assessment of the solution(s) emerging 

from the CSR.  A „check-list‟ of items will be followed that includes amongst others the scope, 

acquisition/procurement strategy, acquisition/procurement organisation, financing, timescale, IPR 

and the assessment of through-life programme risks.  The results of the options analysis could 

require the contents of the CSR to be reviewed. For further details see annex C. 

d. As for the CSR the BC should be developed in an iterative manner in close 

coordination to the CSR development in order to ensure complementary and optimal documents. 

Practically this could be done in such a way as the CSR and BC be developed in parallel.  

 

9. End of the Programme Preparation Phase   

a. The Preparation Phase will end with the Programme Preparation Groups requesting a 

Steering Board decision to launch an Ad Hoc Programme with integration in to the OCCAR 

based on the outcome of the Preparation Phase in the form of the CSRs and a Business Case.   

b. The Steering Board decision should comprise of:  

1).  The Steering Board noting the approval of the CSR by the cMS/cM; 

2). The Steering Board noting the results of the Business Case; 

3). The cMS/cM and possibly additional pMS declaring their intention to launch an 

EDA Ad Hoc Programme with the OCCAR as chosen acquisition organisation; 

4). Offering the opportunity for other pMS to opt-in the EDA Ad Hoc Programme;  

5). Authorising the EDA to request for integration of the Ad Hoc Programme into the 

OCCAR and expend effort during the EDA/OCCAR Ad Hoc Programme (in some cases through 

the addition of resources) to assist and coordinate in the effective progression of the programme, 

and tasking the EDA to report back to the Steering Board as appropriate. 

10.  Relationship with OCCAR 

a. In order to ensure smooth progression of the programme into the next phase 

OCCAR, if agreed, as likely acquisition organisation should be requested to provide expert input 

during the BC development phase. 

b. The detailed technical specifications, contract arrangements and MoU will not be 

part of the programme preparation phase and will be developed by the cMS/cM in conjunction 

with the chosen acquisition organisation.  
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c.  Further details can be referenced in the “Considerations regarding the BIO EDEP” 

developed by OCCAR for the 2
nd

 Experts Meeting 09 Feb 09.  

Annexes  

A. Work Plan  

B. CSR Template  

C. Business Case Template  

D.  List of required CSRs 

E. Relationship between the CSRs 
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Annex A  

 

Work Plan 

Projects 1 – 6  

 

 

 

Colour designation 

1. Light red: CSR Development for the Project Specific part  

2. Dark Red: CSR Development of the Common Project Parts 

3. Grey: Preparation Phase / Studies  

4. Dark Green: National Staffing  
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Projects 6 – 8 including Business Case Developpment Team  

 

  

 

Colour designation 

1.  Light red: CSR Development for the Project Specific part  

2. Dark Red: CSR Development of the Common Project Parts 
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3. Grey: Preparation Phase / Studies for Project Specific part 

4. Dark Green: National Staffing 

5. Light Green: Business Case Development  
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Annex B 

 

Common Staff Requirement (CSR) – Template 

 

 

Under Development  

POC: christophe.pannetier@dga.defense.gouv.fr 

 

 

 



 

  

  

 

FFI-rapport 2011/00624 51   

 

Annex C  

 

Business Case – Template 

 

 

 

Under development  

POC: christain.schleippmann@eda.europa.eu 
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Annex D  

List of required CSRs 

 

Project Lead cM Short Description 

Individual Soldier Protection  

Project 1: Biological 

Aerosol Collector for 

individual biological 

hazard surveillance 

and monitoring (BIO-

Dosimeter) 

BE CZ, FR 

and ES 

A man portable BIO-Dosimeter (BD) with a 

read out capability. The reader is only required 

to allow the carrier of the BD that he or she 

can have his or her BD read once every 24 

hours. Information suggesting that a bio 

incident has occurred will trigger a warning, 

only when a BD read is positive. This 

information will be first sent to medical and 

CBRN specialists only through the network, 

that will further investigate the situation 

before eventually informing the individual 

soldiers of further protective actions. 
Unit Protection (All Arms CBRN Defence / Non-Specialist CBRN Defence Unit Capability)  

Project 2: Second 

generation Rapid 

Deployable Tactical 

Area Biological 

Surveillance and 

Monitoring System 

DE NL, NO  A mix of high and low selectivity, man 

portable, network capable, point and remote 

detectors. 

Project 3: Future 

Generation Rapid 

Deployable Mobile 

Operational Area 

Biological 

Surveillance and 

Monitoring System 

CZ FR, and 

IT  

A mix of point and stand-off remote detectors, 

network capable with high selectivity. 

CBRN Defence Specialist Capabilities  

Project 4: Rapid 

Deployable 

Biological Field 

Reconnaissance 

Platform 

FR FR, 

NO, PL 

DE, 

Optimized platform for specialist biological 

detector and provisional identification 

capabilities to conduct essentially dismounted 

sensitive site reconnaissance in areas not 

accessible to armored reconnaissance 

capabilities. 

Project 5: Second 

Generation Armoured 

Biological Field 

FR NL, NO Optimized platform for specialist biological 

rapid and automated soil and sample 

collection, processing and detection and 
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Reconnaissance 

Platform 

provisional identification with high selectivity 

sensors 

Project 6: Second 

Generation 

Deployable Tactical 

Field Analysis 

System 

ES BE, FR, 

DE, SE 

PL, and 

IT  

Optimized platform for specialist field 

confirmed identification of biological threat 

agents. 

Project 7: Biological 

Residue Detection 

System for 

Decontamination 

Control 

DE FR, BE, 

NL 

Portable detector for thorough 

decontamination quality control 

Project 8: Biological 

Reconnaissance 

Defence Systems 

Integration Project 

FR BE, CZ, 

DE, 

NL, ES, 

SE and 

IT  

Overall systems integration project of all 

above mentioned projects 1 – 7 providing an 

integrated biological reconnaissance defence 

system (BIO BIRD) 
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Annex E 

 

Relationship between the CSRs 
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BIO EDEP Project Relationship

Project 1

Bio-

dosimeter

Project 2

Tactical area 

biological 

surveillance 

and 

monitoring 

system

Project 3

Future 

generation 

rapid 

deployable 

mobile 

operational 

area 

biological 

surveillance 

and 

monitoring 

system

Project 4

Rapid 

biological 

field recon-

naissance 

platform

Project 5

Second 

generation 

armoured 

biological 

field 

reconnaiss

ance 

platform

Project 6

Second 

generation 

deployable 

tactical 

field 

analysis 

system

Project 7

Biological 

residue 

detection 

system for 

decontami

nation 

control

Project 8 

Biological Reconnaissance Defence System Integration Project

Individual Soldier 
Protection

Non-Specialist Unit / 
tactical area protection

Specialist units / 
Operational area / strategic protection

Detection Identification

 

 


